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1 Introduction 
One vital role of the electric utility is to ensure 
that electricity supply remains reliable. By 
projecting future demand and reinforcing the 
local distribution network so that distribution 
capacity is available to meet local needs as they 
grow over time, costly outages are avoided.  

A key focus of the New York Public Service 
Commission’s REV proceeding is to defer or 
eliminate the need for traditional T&D 
infrastructure investments by using DERs. This 
requires quantifying the potential to avoid or 
defer infrastructure upgrades as granularly as 
possible. 

The growth of DERs is fundamentally changing 
the nature of distribution system forecasting, 
planning, and operations. Forecasting location 
specific loads and DERs using probabilistic 
methods is becoming increasingly critical for 
T&D planning. However, local demand growth 
trajectories based on historical growth are 
inherently uncertain and those forecasts grow 
more uncertain further into the future. Location 
specific, granular forecasts are also essential to 
establishing the location specific value of DERs 
and identifying locations where DERs are 
beneficial. Simply put, location specific 
forecasting and planning methods have direct 
implications for DER integration.  

To our knowledge, no other utility to date has 
attempted to implement a location specific 
avoided T&D cost study that relies on 
probabilistic analysis and quantifies the option 
value of reducing peak demand. We emphasize 
that the development of probabilistic load 
forecasts and avoided T&D costs at a granular, 
local level is a new endeavor and will require 
refinements and improvements with more 
applied experiance.  

This study focuses on substation and transmission 
costs (it does not include circuit feeders) and 
was designed to meet the following objectives:  

 Analyze load patterns, excess capacity, 
load growth rates, and the magnitude of 
expected infrastructure investments at a 
local level 

 Develop location specific forecasts of 
growth with uncertainty 

 Quantify the probability of any need for 
infrastructure upgrades at specific 
locations 

 Calculate local avoided T&D costs by 
year and location using probabilistic 
methods 

 Identify beneficial locations for DERs 

There are several aspects of the study that make 
it unique. First, the T&D avoided costs estimates 
being produced are at a local level. Most studies 
of avoided T&D costs have been conducted in 
the context of energy efficiency and focused on 
producing system wide values, often concentrating 
on historical T&D expenditures rather than 
future infrastructure investments.  

Second, the study uses a bottom-up approach to 
quantify historical year-to-year growth patterns 
and the amount of variability in growth. 

Third, we develop load growth forecasts and 
avoided cost estimates using probabilistic methods 
rather than straight-line forecasts. The approach 
takes into account the reality that we have much 
greater uncertainty 10 years out than a year out, 
and accounts for the risk mitigation value of 
resources that manage local peak loads. 

As a general rule, only growth-related T&D 
investments that are shared across multiple 
customers can be avoided by DERs or demand 
management. As loads grow, the excess 
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distribution capacity that provides reliability 
dwindles. If a customer helps reduce coincident 
demand, either by injecting power within the 
distribution grid or by reducing demand, the 
unused capacity can accommodate another 
customer’s load growth, thereby helping 
avoid or defer investments required to meet 
load growth. Avoided or deferred T&D 
investments free up capital for other alternate 
uses, improving the efficient use of resources.  

Not all distribution investments are driven by 
local, coincident peak loads. Some investments 
are tied to customer interconnection costs and 
are essentially fixed. Other investments must 
take place because of aging or failed equipment 
or because of the need to improve reliability and 
modernize the grid. These investments typically 
cannot be avoided by managing loads with DERs.  

The value of distribution deferral varies 
significantly across local distribution areas 
because of:  

 Load growth rates and anticipated 
changes in load curve shapes, which 
affect whether infrastructure upgrades 
can be avoided and how long they can 
be deferred;  

 The amount of existing excess capacity 
or the amount of additional load that 
can be supported without upgrades; 

 The magnitude, timing, and cost of 
projected distribution upgrades; and 

 The design of the distribution system. 

In areas with excess distribution capacity—or 
areas where local, coincident peaks are declining 
or growing slowly—the value of distribution 
capacity relief can be minimal. In areas where a 
large, growth-related investment is imminent, 
the value of distribution capacity relief can be 
quite substantial, especially if it is possible to 
delay or defer distribution infrastructure upgrades 
for a substantial time. However, many Central 
Hudson distribution areas have declining or slowly 
growing loads, or they have sufficient capacity 
already built such that distribution investments 
are not needed in the foreseeable future. 

The remainder of this report is organized in five 
sections.  

 Section 2 provides an overview of the 
methodology.  

 Section 3 presents the historical growth 
estimates.  

 Section 4 details the avoided costs and 
the risk of triggering infrastructure 
upgrades or load transfers by location. 
We separately present the avoided T&D 
costs.  

 Section 5 discusses how probabilistic 
forecasting and valuation is used to 
identify locations where DERs can be 
beneficial.  

 Section 6 summarizes the key findings 
and conclusions.
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2 Methodology  

This section details the risk tolerance for different types of equipment, data sources used, and key steps 
in developing location specific forecasts and avoided T&D cost. Before doing so, we discuss why probabilistic 
methods are critical not only to forecasting, but also to quantifying location specific avoided T&D costs.  

2.1 Risk Tolerance for T&D Components 

When demand exceeds normal and emergency 
equipment ratings, equipment can become 
overloaded and degrade more quickly, 
considerably increasing the risk of an adverse 
reliability event, although overloads are 
uncommon. With the exception of rural 
substations, most of Central Hudson’s system is 
designed to withstand the loss of the highest 
rated source (e.g., the loss of a transmission line, 
transformer, or other component) without 
violating thermal or voltage limits – that is, the 
substation or area design rating is often equal to 
the rating of the lowest equipment rating. As a 
result, loads in excess of the load serving 

capability, or design rating, do not automatically 
result in overloads or an infrastructure upgrade. 
However, Central Hudson also does not wait for 
loads to exceed the allowable risk to begin 
construction. 

Central Hudson has specified explicit risk 
tolerances and detailed the total hours that 
forecasted load can exceed design ratings. The 
risk tolerance varies by component and more 
risk is tolerated for less critical components, as 
shown in Table 2-1. The risk tolerance levels are 
based on the total hours design ratings are 
exceeded.  

Table 2-1: Risk Tolerance Levels 

Category Risk Tolerance 

Transmission Network 2% of seasonal capability period (88 hours) 

Transmission Loop 6% of seasonal capability period (263 hours) 

Urban Substation 6% of seasonal capability period (263 hours) 

Rural Substation 8% of seasonal capability period (350 hours) or 7 MVA unreserved 

Figure 2-1 illustrates the practical implications of 
the risk tolerance levels on the demand level 
that can be accommodated. The graphs reflect 
the 2013 load duration curves for Central 
Hudson’s 10 transmission areas. All of the lines 
rank demand for each hour in the year from 
highest to lowest. The graph only shows the top 
350 (<4% of hours) in the year.  All of the load 
duration curves show hourly demand as a 
percent of each area’s 2013 (1-in-2) peak, 
allowing side-by-side comparisons for areas with 
a different magnitude of demand.  

Because of inherent variation in load duration 
curves, the amount by which loads can exceed 
the design ratings varies for individual 
transmission areas and substations. For 
transmission networks—Ellenville, Northwest 
115-69 kV, Northwest 69 kV, and Pleasant Valley 
69kV—this means loads can exceed design 
ratings by 13-16% without exceeding the 
allowable risk tolerance. For transmission loops, 
loads can exceed design ratings by 20-45%.   
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Figure 2-1: Normalized Load Duration Curves 

 

2.2 Why Use Probabilistic Forecasting and Planning Methods?  

No one knows in advance precisely when loads 
will exceed design ratings or by how much; 
however, linear forecasts assume precise 
knowledge. In practice, actual growth 
trajectories are rarely linear and growth patterns 
trend across time – both load growth and load 
declines follow cyclical patterns.  

Figure 2-2 contrasts a linear forecast against two 
simulated potential growth trajectories, all using 

the same 1.5% growth rate. The linear forecast 
indicates loads will exceed the design rating in 
10.5 years and the risk tolerance cutoff in 
exactly 21 years. But actual growth rarely 
follows a linear pattern. Loads could exceed the 
design and risk tolerance far earlier, as shown by 
Path 1, or never at all, as shown by Path 2. But 
the two potential outcomes are not equally 
probable. 

Figure 2-2: Comparison of Linear Forecast and Potential Growth Patterns 
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Figure 2-3 illustrates the critical role of 
probabilistic, location-specific forecasts. This 
type of forecasting requires estimating historical 
load growth patterns and simulating potential 
load growth trajectories thousands of times, as 
shown in the top panel. Some outcomes are far 
more likely than others and are summarized into 
probabilistic bands that identify the likelihood of 
load growth falling within specific confidence 
bands, as shown in the bottom panel.  

Forecasts inherently include uncertainty and 
become more uncertain further into the future. 

Because a linear forecast assumes exact 
knowledge, no value is assigned to the years 
before the linear forecast exceeds the risk 
tolerance. Probabilistic methods, on the other 
hand, reflect the potential reality that 
infrastructure could be triggered earlier. 
Probabilistic methods will assign value to 
periods earlier than the linear forecast would 
dictate based on the probability of triggering an 
earlier infrastructure upgrade.  

Figure 2-3: Illustration of Location Specific Simulations and Probabilistic Forecasts 
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2.3 Data Sources 

The study relied on six main data sources: 

1. 2010–2015 hourly interval data for most 
substations and each transmission area; 

2. 2010–2015 weather data from the 
Dutchess County Airport; 

3. 1-in-2 weather year peak conditions data; 

4. 1-in-2 forecasted Central Hudson 
System loads; 

5. Design rating information for each 
substation and transmission area; and 

6. Costs for infrastructure upgrades. 

With the exception of the 2010–2015 weather 
data, all of the above data was supplied by 
Central Hudson. A few points are noteworthy, 
however. First, the 2010–2015 time period was 
selected because of data availability and due to 
the significant shift in loads that occurred with 
the 2009 economic downturn.  

Secondly, not all substations have hourly interval 
data, and the quality and availability of the data 
degrades when longer time spans are included.  

Third, resources that have been procured as 
part of Central Hudson’s NWA projects are 
incorporated by adjusting the design rating. The 
additional resources reduce loads, thereby 
leading to additional room for growth.  

Finally, the quality of the data improves for larger 
aggregation points, such as transmission areas, 
where all of the historical data is available. Not 
all substations and feeders have hourly data and 
among those that do, not all of them have the 
same amount of historical data. To define the 
growth trends one needs several years of data. 

Because multiple years of data are required, the 
forecasts and location specific estimates of T&D 
avoided costs were developed for locations with 
at least three years of valid hourly data. This 
includes 54 of Central Hudson’s 62 distribution 
load serving substations. All of the transmission 
areas were included in the analysis.  

2.4 Key Analysis Steps 

 describes the main steps in 
developing location specific 
avoided T&D costs using 
probabilistic methods. The 
process was implemented for 
each substation, load area, and 
transmission area with at least 
three years of valid, historical 
hourly data. Importantly, the 
2,000 or 10,000 simulations of 
potential growth trajectories 
are critical to both the forecast 
and to estimating T&D costs 
with and without demand management.  

Figure 2-4: Key Steps in Estimating Location Specific Avoided Costs
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Clean the data 

One of the key challenges in estimating load 
patterns and growth at granular locations is the 
quality of data. Not all substations have metered 
data over the relevant historical period and, for 
those that do, it is important to identify and 
remove load transfers, outages, data gaps, and 
data recording errors. Nexant used data 
analytics to identify loads with irregular 
patterns, load transfers, data gaps, and outages 

from substation level data. We subsequently 
reviewed those loads with Central Hudson’s 
engineers to confirm dates where load transfers 
occurred.  

Figure 2-5 below illustrates an example of a 
location with load transfers, which, unless 
detected, can be mistaken for a load increase 
and distort the sensitivity of the area’s loads to 
weather.  

Figure 2-5: Example of Data Cleaning 
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year-by-year estimates of the historical growth 
or decline in loads after controlling for 
differences in weather, day of week, and season. 
Second, the year-by-year estimates allow us to 
estimate the growth trend. In the below 

example, loads are declining at a rate of 1.8% 
per year. Third, the results enabled us to 
estimate of the variability in year-to-year growth 
patterns (also known as the standard error of 
the forecast).

 

Figure 2-6: Year-by-year Estimates of Historical Growth 

 

Simulate potential load growth trajectories 

The load growth forecasts were developed 
using probabilistic methods—Monte Carlo 
simulations—that produced the range 
of possible load growth outcomes by year. It 
simulates the reality that the near-term forecast 
has less uncertainty than forecasts 10 years out. 
A total of 2,000 simulations were implemented 
for each substation and load area, and 10,000 
simulations were implemented for each 
transmission area. Each simulation produced a 
distinct growth trajectory that took into account 
the historical trend, variability in growth 
patterns, and the fact that growth patterns are 
auto-correlated. 

The simulations are based on historical growth 
patterns from the econometric models. 
Each forecast year’s growth is a combination of 

an independent growth component and the 
prior year’s growth trajectory.1 The independent 
growth component is based on a random draw 
that factors in the historical trend, the 
uncertainty around the trend, and the year-to-
year variation at the location. The forecasts are 
cumulative, meaning that each simulation’s 
forecast trajectory builds on the prior year, 
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outcomes by year. Each of the 2,000 (or 10,000) 
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information about if and when the design rating 

                                                            
௧݄ݐݓ݋ݎ݃	݈ܽݑ݊݊ܣ 1 ൌ ௧݄ݐݓ݋ݎ݃	ݐ݊݁݀݊݁݌݁݀݊ܫ ∙ ሺ1 െܽ݊݋݅ݐ݈ܽ݁ݎݎ݋ܿ݋ݐݑሻ ൅ ௧ିଵ݄ݐݓ݋ݎ݃	݈ܽݑ݊݊ܣ ∙  ݊݋݅ݐ݈ܽ݁ݎݎ݋ܿ݋ݐݑܽ

80

90

100

110

120

No
rm

al
ize

d 
Pe

ak
 Lo

ad
 (2

01
5=

10
0%

)

2010 2011 2012 2013 2014 2015
year

95% confidence interval for each year Year by Year Growth Estimate Multiyear Trend

Historical Load Growth - Normalized

Compliance Filing Attachment 1



 

 9 

would be exceeded and the amount of demand 
management required to maintain loads below 
the design ratings.  

Estimate costs with and without demand 
management 

The estimates of the avoided T&D costs are 
based on the load growth forecast and the 
outcome of each simulation run. The process 
involved applying the below four steps to each 
of 2,000 (or 10,000) simulation runs for each 
location:  

1. Identify the timing of the infrastructure 
investments for each simulation run, 
location, and year. For each location, each  
simulation run produced a potential growth 
trajectory, which either exceeded the design 
rating or remained below it. As noted earlier, 
when loads exceed design ratings, they do 
not automatically trigger infrastructure 
upgrades. Loads can exceed design ratings 
without triggering overloads and Central 
Hudson has explicit risk tolerance levels 
where less risk is tolerated for more critical 
components. Because load growth doesn’t 
follow a perfect linear trajectory, loads also 
can exceed the design ratings for a year or 
two, but revert to levels below the design 
rating. To reflect this complexity, the timing 
of infrastructure upgrades was simulated to 
occur the year after loads exceeded design 
ratings for two consecutive years.  

2. Identify the magnitude of demand 
management needed to maintain loads 
below the design rating. Once demand 
management resources were needed, we 
assumed they were in place for 10 years. 

3. Model T&D infrastructure costs with and 
without demand management for each 
simulation run, location, and year. When the 
design ratings were exceeded for two 
consecutive years, the costs of the 
infrastructure investments were included in 
the third year and allocated based on the 

book life of the upgrade. For example, 
equipment worth $15 million with a 50-year 
book life would be spread or annualized over 
50 years, with a 20% carrying cost.  

The operations and maintenance costs were 
included using standard values for 
transmission, distribution substations, and 
feeders.2  This replicated how the T&D costs 
would be reflected in the rate base. We also 
implemented the same calculations but 
instead assumed the investment could be 
deferred for up to 10 years or until 10% of 
the peak was managed through DERs, 
whichever came first. This process reflected 
the reality that most projects cannot be 
postponed indefinitely and the length of 
deferral may be shorter in areas with rapid 
growth.  

4. Calculate the avoided costs per kW for each 
simulation run, location, and year. If loads 
were not projected to exceed the respective 
design rating, no costs are avoided since a 
growth related infrastructure investment 
would not have taken place anyhow. If the 
loads in a particular simulation exceeded the 
design rating, reducing loads to levels below 
the design rating would avoid or defer 
growth related infrastructure investment. 
Thus, the avoided costs are the difference 
between the costs with and without the 
reduction in loads necessary to avoid or 
defer the upgrade.  

The detailed calculations for each of the 2,000 
or 10,000 simulations at each site were 
subsequently used to estimate the expected 
avoided costs per kW at each location for each 
year.3 Because the analysis relied on probabilistic 

                                                            
2 The annualized cost were calculated using the below 
standard formula, where r is the post-tax discount rate and 
n is asset book life: ݀݁ݖ݈݅ܽݑ݊݊ܣ	ݐݏ݋ܥ ൌ 	ݐݏ݋ܿ	݈ܽݐ݋ܶ ∙ ௥ሺଵା௥ሻ೙ሺଵା௥ሻ೙షభ  
3 The expected avoided costs is calculated across all 
simulation runs for each year (t) at an individual location (i) 
by using the ratio of the average avoided costs and  
average demand reductions required to attain them. 
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methods, the avoided cost estimates reflects the 
risk mitigation value of managing loads to 
remain below the design rating. That is, the 
probabilistic method assigns T&D avoided costs 
to location and year with, for example, a 10% 
likelihood of an upgrade. In contrast, a linear 
forecast would not assign any value to that year. 

Figure 2-7 illustrates the process with and 
without demand management for a single 
simulation at one location, assuming a $5M 
infrastructure upgrade. This process is repeated 
thousands of times.  

Figure 2-8 illustrates the probabilistic approach 
to avoided costs. In the example, 68% of the 
simulations do not lead to any infrastructure 
upgrades over the immediate 10 years. A 
straight line forecast would lead to an avoided 
cost estimate of zero (p50), yet due to the 
probability of exceeding design rating, DERs still 
provide value.  

2.5 Integration of DERs 

One of the most important considerations is 
accurately reflecting the locational value of 
incremental resources. This creates a paradox: 
including DERs which have not yet been built 
and installed into forecasts, lowers load 
forecasts and dilutes the locational value of DER 
resources. The forecasts reflect the trends in net 
loads and, arguably reflect naturally occurring 
DER and energy efficiency targets, which in the 
near term are similar to past goals. They do not 
include incremental DER resources which are 
not naturally occurring since the goal of the 
study is to quantify the avoided T&D 
infrastructure costs per unit of demand 
reduction.

                                                                                         
௜,௧ݏݐݏ݋ܥ	݀݁݀݅݋ݒܣ	݀݁ݐܿ݁݌ݔܧ    	ൌ 	∑ ஺௩௢௜ௗ௘ௗ	஼௢௦௧೔,೟,ೝమ,బబబೝసభ 	∑ ெௐ	௥௘ௗ௨௖௧௜௢௡	௥௘௤௨௜௥௘ௗ೔,೟,ೝమ,బబబೝసభ 		 
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Figure 2-7: Example Calculation of T&D Costs with and without Demand Management 

 
 
 

Figure 2-8: Example of Probabilistic Avoided Cost Estimates 

Calculations

Forecast 
year

Annual 
growth

Cummulative 
growth 

multiplier

Forecasted 
MW (no 

DER)

Risk 
tolerance 

cutoff MW over
DER resources 

needed
Forecast MW 

(with DER)
Annualized 
capital cost O&M

Annualized 
Upgrade Cost 

(w DER) O&M Avoided cost $/kW
0 5.3% 105.3% 54.8 65 0.0 0.0 54.8 $0 $0 $0 $0 $0 $0.00
1 4.8% 110.9% 57.6 65 0.0 0.0 57.6 $0 $0 $0 $0 $0 $0.00
2 4.5% 116.2% 60.4 65 0.0 0.0 60.4 $0 $0 $0 $0 $0 $0.00
3 1.2% 121.5% 63.2 65 0.0 0.0 63.2 $0 $0 $0 $0 $0 $0.00
4 1.9% 123.0% 64.0 65 0.0 0.0 64.0 $0 $0 $0 $0 $0 $0.00
5 1.6% 125.3% 65.2 65 0.2 0.2 65.0 $636,624 $176,584 $0 $0 $813,208 $4,857.66
6 -0.6% 127.4% 66.2 65 1.2 1.2 65.0 $636,624 $180,292 $0 $0 $816,917 $664.08
7 -2.0% 126.6% 65.8 65 0.8 1.2 64.6 $636,624 $184,079 $0 $0 $820,703 $667.16
8 -0.8% 124.1% 64.5 65 0.0 1.2 63.3 $636,624 $187,944 $0 $0 $824,568 $670.30
9 4.3% 123.0% 64.0 65 0.0 1.2 62.8 $636,624 $191,891 $0 $0 $828,515 $673.51

10 2.6% 128.4% 66.7 65 1.7 1.7 65.0 $636,624 $195,921 $0 $0 $832,545 $477.71
11 1.8% 131.7% 68.5 65 3.5 3.5 65.0 $636,624 $200,035 $0 $0 $836,659 $241.26
12 2.5% 134.0% 69.7 65 4.7 4.7 65.0 $636,624 $204,236 $0 $0 $840,860 $178.85
13 2.7% 137.4% 71.4 65 6.4 6.4 65.0 $636,624 $208,525 $0 $0 $845,149 $131.31
14 4.2% 141.1% 73.4 65 8.4 8.4 65.0 $636,624 $212,904 $0 $0 $849,528 $101.41
15 3.0% 147.0% 76.4 65 11.4 8.4 68.1 $636,624 $217,375 $783,683 $267,588 -$197,272 -$23.55
16 4.0% 151.4% 78.7 65 13.7 8.4 70.4 $636,624 $221,940 $783,683 $273,207 -$198,327 -$23.67
17 1.8% 157.4% 81.9 65 16.9 8.4 73.5 $636,624 $226,600 $783,683 $278,945 -$199,403 -$23.80
18 1.4% 160.2% 83.3 65 18.3 8.4 74.9 $636,624 $231,359 $783,683 $284,803 -$200,503 -$23.93
19 2.2% 162.4% 84.4 65 19.4 8.4 76.0 $636,624 $236,218 $783,683 $290,783 -$201,625 -$24.07

Costs without DER Costs with DER
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3 Historical Load Growth Trends 
This section presents the data on historical peak 
loads, design ratings, and load growth estimates. 
The results are presented separately for 
transmission and distribution areas.  A key 
distinction between probabilistic and straight 
line forecasts is that the former approach 
explicitly accounts for the reality that forecasts 
are more uncertain further into the future.  

Growth can slow down or accelerate in 
comparison to recent growth patterns and, in 
practice, actual growth trajectories rarely are 
linear. When a location has more room for 
growth, the chances it will exceed the design 
rating and trigger the need for infrastructure 
upgrades is lower.  The results presented in this 
section focus on the growth rates, loading 
factors, and the standard error of the forecast.4     

3.1 Transmission Load Growth Estimates 

Locations with potential T&D infrastructure 
deferral value are areas where loads are growing 
but there is limited room to accommodate 
growth. Areas with sufficient load serving 

                                                            
4 The standard error of the forecast factors in both the 
accuracy of the historical load growth estimates and the 
volatility in the historical growth.  

capability and areas where local, coincident 
peaks are declining are less likely to trigger 
growth related infrastructure upgrades.   

Figure 3-1 compares the annual load growth 
rate to the loading factor (peak / design rating) 
for each of Central Hudson’s ten transmission 
areas. The majority of Central Hudson’s 
transmission areas are experiencing slowing or 
declining loads or have ample room for growth 
without having to upgrade the transmission 
system. However, upgrades may be required 
due to aging equipment or grid modernization 
efforts.  

Locations with a growth factor above 0% are 
experiencing growth and locations where the 
2015 loading factor is closer to 100% have less 
room for growth. All other things equal, a 
location with a 2.0% annual growth rate will 
exceed ratings in half the time as a location with 
a 1% growth rate. The chart, however, does not 
factor in the uncertainty of future growth 
patterns. 

Figure 3-1: Transmission Area Growth Rates Versus Room for Growth 
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Table 3-1 summarizes the historical year by year 
growth for each transmission area, the growth 
trend, and the variability in the growth patterns, 
also known as the standard error of the forecast. 
The year-by-year growth estimates are indexed 
so 2015 equals 100%. They were estimated 
using econometric models designed to 
disentangle year by year growth rates from 
differences in weather patterns, day of week 
effects, and seasonality.  For the most part, the 
year by year estimates of growth are relatively 
precise. The confidence bands around those 
estimates and the explanatory power of the 
models are summarized in Appendix A.  
Historical year by year growth does not follow a 

linear pattern and varies around the general 
trend line. This variation was used to develop 
the standard error of the forecast, which reflect 
how year to year growth can vary.  This 
variability or uncertainty in the growth pattern is 
critical to probabilistic forecasting. Because 
growth and declining loads compound over 
time, growth patterns can deviate substantially 
from the straight line forecast. An area where 
loads are projected to remain flat can exceed 
the load serving capability five to ten years out 
due to the uncertainty in the forecast, though 
the likelihood of doing so is lower than for an 
area that is growing.  

 
Table 3-1: Transmission Area Historical Load Growth Estimates (2010-2015) 

 

Figure 3-2 summarizes the likelihood that loads 
will exceed design ratings for each transmission 
area by year. However, loads can exceed design 
rating without automatically triggering an 
infrastructure upgrade. Sustained growth needs 
to be observed before transmission lines are 
upgraded. Figure 3-3 summarizes the likelihood 

of triggering an infrastructure upgrade due to 
load growth. Based on the trajectory and 
variability in load growth, with the exception of 
the RD-RJ lines, the likelihood that loads will 
trigger an infrastructure upgrade over the next 
10 years is less than 5% for all areas.   

2010 2011 2012 2013 2014 2015

Ellenvil le 60.7 251 101.6% 100.2% 95.3% 97.3% 96.7% 100.0% -0.5% 2.5%

Hurley-Milan 80.7 193 104.2% 102.9% 103.3% 101.3% 101.2% 100.0% -0.8% 0.5%

Mid-Dutchess 121.6 226 103.2% 103.1% 106.0% 103.4% 99.0% 100.0% -0.9% 2.1%

Northwest 115-69 Area 116.3 155 - 102.1% 101.1% 101.2% 101.4% 100.0% -0.4% 0.5%

Northwest 69kV Area 95.0 140 110.5% 101.8% 100.3% 101.1% 101.6% 100.0% -1.5% 3.1%

Pleasant Valley 69 67.2 100 106.7% 106.0% 104.8% 111.3% 103.6% 100.0% -1.0% 3.6%

RD-RJ Lines 88.7 144 85.7% 99.7% 99.9% 99.7% 99.5% 100.0% 2.2% 4.9%

Southern Dutchess 143.8 211 106.1% 103.6% 105.0% 103.5% 101.3% 100.0% -1.1% 1.0%

WM Line 41.8 68 96.1% 88.4% 94.0% 90.3% 92.5% 100.0% 0.8% 4.3%

Westerlo Loop 66.4 91 101.4% 99.2% 99.9% 101.9% 101.6% 100.0% 0.1% 1.2%

Std. Error 
of 

Forecast

Growth Factor (2015 =100%)
Transmission area

2015 Peak 
Demand Design Rating

Historical annual growth trend   
(2010-2015)
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Figure 3-2: Probability of Load Exceeding Design Ratings 

 

Figure 3-3: Probability of Growth Related Infrastructure Upgrade 

 

 

3.2 Distribution Load Growth Estimates 

Figure 3-4 compares the annual load growth 
rate to the loading factor (peak / design rating) 
for each of Central Hudson’s substations with at 
least 3 years of hourly data. The majority of 
substations are experiencing slowing or 
declining loads or have ample room for growth 
without having to upgrade them. Locations with 
a growth rate above 0% are experiencing growth 
and locations where the 2015 loading factor is 
closer to 100% have less room for growth. Some 

substations, such as Lawrenceville and Grimley, 
are experiencing high growth levels but the 
growth trajectory is more uncertain because 
those substations have less historical hourly data 
than other sites. The only substation with 
limited room for growth is Woodstock. However, 
because of the distribution configuration, loads 
at Woodstock can be easily transferred to 
neighboring substations. 
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Figure 3-4: Substation Growth Rates Versus Room for Growth 

 

Figure 3-5 summarizes the likelihood that loads 
will exceed design ratings for each substation by 
year. However, loads can exceed design rating 
without automatically triggering an 
infrastructure upgrade. Sustained growth needs 
to be observed before substations are upgraded. 
Figure 3-6 summarizes the likelihood of 
triggering an infrastructure upgrade due to load 
growth. Based on the trajectory and variability in 
load growth, four substations – Coldenham, 

Grimley, Lawrenceville, and Woodstock – exhibit 
more than a 5% probability of triggering a 
growth related upgrade over the next 10 years.  
In some cases, upgrades can be deferred for 
longer periods through relatively low costs 
distribution upgrades or load transfers. DERs are 
still beneficial at those locations and their costs 
can be compared to the distribution upgrade 
and load transfer options.  

 
Figure 3-5: Probability of Loads Exceeding Design Ratings 
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Figure 3-6: Probability of Growth Related Infrastructure Upgrade 

 

Central Hudson groups substations in 10 distinct 
planning load areas. They represent adjacent 
geographic regions, but, more importantly, 
nearly all load transfers between substations 
occur within planning load areas. While the load 
growth estimates for specific substations can be 
influenced by load transfers and outages, the 
load areas provide a more stable unit of analysis. 

Tables 3-2-through 3-10 summarize the results 
of the historical load growth analysis for each of 
the distribution load serving substations with at 
least three years of hourly data in each load 
area. Similar to the transmission areas, most of 
the substations have ample room to 
accommodate additional load growth.

 
Table 3-2: Northwest Distribution Load Area – Historical Load Growth Estimates (2010-2015) 

 

The Hunter and Lawrenceville substations both 
show relatively high growth forecasts; however, 
both are winter peaking—rather than summer 
peaking—and therefore are not managed by 
Dynamic Load Management programs designed 
for the summer. The growth in these regions 
was driven by the addition of large customers 

and seasonal activity and may or may not reflect 
future growth patterns. 

Most of the substations in the Kingston-
Saugerties load area are experiencing load 
declines rather than growth. With few 
exceptions, most of the substations have ample 
capacity to accommodate additional load 

2010 2011 2012 2013 2014 2015

Hunter 10.7 19.5 84.1% 99.7% 102.1% 113.6% 106.0% 100.0% 3.3% 8.7%

Lawrenceville 12.4 19.3 - - - 83.3% 104.3% 100.0% 6.8% 10.3%

New Baltimore 9.2 25.8 105.9% 99.9% 98.6% 99.8% 99.0% 100.0% -1.0% 2.4%

North Catskill 22.8 35.1 103.4% 100.6% 100.3% 101.5% 99.9% 100.0% -0.5% 1.0%

Vinegar Hill 9.8 18.8 98.4% 95.1% 95.7% 99.7% 99.5% 100.0% 0.7% 1.9%

Westerlo 8.1 27.0 102.3% 99.5% 99.4% 103.0% 103.2% 100.0% 0.1% 2.0%

Overall load area 66.2 0.0 88.8% 91.6% 91.1% 97.1% 102.9% 100.0% 2.7% 2.5%

Std. Error 
of 

Forecast
Substation

2015 Peak 
Demand 

Design 
Rating

Growth Factor (2015 =100%) Annual growth trend 
(2010-2015)
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growth. While the Boulevard and Hurley 
substations have experienced relatively high 
loadings in the past—87% and 89%, 
respectively—loads in these substations have 
been declining and the likelihood of an 
infrastructure upgrade is minimal. Woodstock 
had a historical high loading factor and the 
substation’s loads have been growing. However, 

because of the distribution configuration, the 
additional loads can be easily transferred to 
neighboring substations at minimal cost. 

The Ellenville load area substation loads are 
generally growing. However, they also have 
ample capacity to accommodate additional 
growth over the next 10 years.  

 
Table 3-3: Kingston-Saugerties Distribution Load Area – Historical Load Growth Estimates (2010-2015) 

 

Table 3-4: Ellenville Distribution Load Area – Historical Load Growth Estimates (2010-2015) 

 

Table 3-5: Modena Distribution Load Area – Historical Load Growth Estimates (2010-2015) 

 

The substations in the Modena distribution load 
area are experiencing growth but generally have 
ample capacity to accommodate additional 

growth without triggering infrastructure. The 
single exception is Ohioville, where loads have 
exceeded the current design rating in the past.. 
Ohioville was one of the initial locations included 

2010 2011 2012 2013 2014 2015

Boulevard 20.6 30.6 106.8% 104.0% 104.6% 106.1% 102.2% 100.0% -1.1% 1.7%

East Kingston 12.0 48.0 105.8% 103.2% 105.3% 102.1% 101.9% 100.0% -1.0% 1.2%

Hurley Ave 17.0 23.1 106.8% 100.9% 100.5% 103.4% 102.2% 100.0% -0.8% 2.3%

Lincoln Park 41.0 84.0 108.1% 107.2% 105.1% 102.8% 101.6% 100.0% -1.7% 0.4%

Saugerties 20.6 50.0 - - - 101.2% 101.3% 100.0% -0.6% 0.6%

Woodstock 20.2 20.9 100.2% 85.9% 98.3% 101.2% 101.8% 100.0% 1.2% 6.0%

Overall load area 105.0 0.0 106.1% 102.0% 103.1% 101.1% 102.0% 100.0% -0.9% 1.3%

Std. Error 
of 

Forecast
Substation

2015 Peak 
Demand 

Design 
Rating

Growth Factor (2015 =100%) Annual growth trend 
(2010-2015)

2010 2011 2012 2013 2014 2015

Clinton Ave 1.4 7.7 96.7% 96.5% 95.6% 103.4% 103.1% 100.0% 1.2% 2.8%

Dashville 1.1 2.0 97.1% 99.6% 100.8% 102.1% 103.9% 100.0% 0.8% 1.9%

Grimley 4.4 7.2 - - 80.4% 94.9% 99.0% 100.0% 3.6% 4.9%

High Falls 17.0 34.5 98.9% 97.4% 97.9% 100.8% 100.2% 100.0% 0.5% 1.2%

Honk Falls 5.8 18.2 98.3% 92.9% 98.0% 98.3% 100.8% 100.0% 0.8% 2.4%

Overall load area 24.5 0.0 97.7% 94.6% 97.9% 100.3% 101.5% 100.0% 1.0% 1.8%

Std. Error 
of 

Forecast
Substation

2015 Peak 
Demand 

Design 
Rating

Growth Factor (2015 =100%) Annual growth trend 
(2010-2015)

2010 2011 2012 2013 2014 2015

Galeville 10.9 28.7 71.5% 80.1% 84.2% 86.1% 88.1% 100.0% 4.4% 3.0%

Highland 17.0 32.9 95.4% 94.9% 96.4% 99.3% 100.4% 100.0% 1.2% 1.0%

Modena 12.4 21.1 90.7% 98.2% 101.4% 99.9% 99.3% 100.0% 1.4% 3.2%

Ohioville 22.7 29.7 120.0% 110.5% 106.9% 108.3% 108.4% 100.0% -2.9% 3.6%

Overall load area 61.4 0.0 92.2% 98.2% 99.3% 100.2% 101.1% 100.0% 1.4% 2.2%

Std. Error 
of 

Forecast
Substation

2015 Peak 
Demand 

Design 
Rating

Growth Factor (2015 =100%) Annual growth trend 
(2010-2015)
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in Central Hudson’s non-wire alternative 
demonstration projects. However, the DER 
resource bids were unable to cost-effectively 
address the need within the required timeframe. 

Four of the substations in the Newburgh 
distribution load area are experiencing 
moderate growth but the remaining three 
substations are experiencing declining loads. 
There are three substations that have 
experienced high loading factors of 96.7%, 
94.3%, and 90.2% in the 2010-2015 
timeframe—Bethlehem Road, Maybrook, and 
West Balmville, respectively. However, loads at 
Bethlehem and West Balmville exhibit 
a downward trend and, as a result, loads are not 
forecast to exceed the design ratings. Maybrook 

loads are growing, albeit slowly.  The low growth 
rate seen in Maybrook’s historical data may be 
due, in part, to the recent history of transferring 
portions of the Maybrook areas to adjacent 
substations to accommodate new large loads 
that are fed from Maybrook.  These circuit 
transfers will need to be reversed in the near 
future for reliability purposes.     

With a few exceptions, the Northeastern 
Dutchess distribution load area substations have 
been experiencing declining loads. The two 
substations that have been experiencing 
growth—Hibernia and Milan—have ample 
capacity to accommodate additional load 
growth over the foreseeable future. 

 

 
Table 3-6: Newburgh Distribution Load Area – Historical Load Growth Estimates (2010-2015) 

 

2010 2011 2012 2013 2014 2015

Bethlehem 35.2 47.8 104.4% 102.8% 95.3% 97.6% 102.2% 100.0% -0.6% 3.6%

Coldenham 30.7 47.8 98.2% 97.7% 107.2% 114.0% 108.4% 100.0% 1.5% 6.8%

East Walden 14.6 26.2 99.3% 93.5% 97.4% 98.2% 100.3% 100.0% 0.7% 2.4%

Marlboro 19.6 30.9 96.6% 95.6% 99.4% 97.7% 94.3% 100.0% 0.4% 2.3%

Maybrook 17.7 30.0 93.3% 88.0% 84.6% 79.4% 83.4% 100.0% -0.1% 8.3%

UnionAve 55.6 94.5 - 98.9% 102.8% 100.5% 98.2% 100.0% -0.2% 2.0%

West Balmville 34.9 47.8 113.3% 112.3% 102.5% 104.1% 106.7% 100.0% -2.4% 3.5%

Overall load area 203.9 0.0 95.0% 96.6% 94.1% 99.8% 97.3% 100.0% 0.9% 1.8%

Std. Error 
of 

Forecast
Substation

2015 Peak 
Demand 

Design 
Rating

Growth Factor (2015 =100%) Annual growth trend 
(2010-2015)
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Table 3-7: Northeastern Dutchess Distribution Load Area – Historical Load Growth Estimates (2010-2015) 

 

Based on the historical analysis, loads in the 
Poughkeepsie distribution load area have been 
trending downward. Moreover, the existing 
substations can accommodate substantial 
growth, should it occur, without growth related 
infrastructure upgrades.  

Most of the substations in the Fishkill load area 
have been experiencing declining loads. The sole 
substation experiencing load growth, North 
Chelsea, has enough capacity in place to 
accommodate growth over the foreseeable 

future. One substation, Myers Corners, 
experienced a substantial drop in loads over the 
2010-2015 period due in part to the closure of  
a large industrial facility. 

The Poughkeepsie industrial substations have 
been experiencing moderate declines in peak 
loads and, more importantly, have ample 
capacity to accommodate load growth, should it 
occur. One of the load areas with a single 
substation is excluded because it exclusively 
serves a single large customer.

 
Table 3-8: Poughkeepsie Distribution Load Area – Historical Load Growth Estimates (2010-2015) 

 

2010 2011 2012 2013 2014 2015

East Park 12.4 24.2 106.0% 110.4% 105.1% 102.2% 99.4% 100.0% -1.9% 2.5%

Hibernia 10.5 17.8 94.3% 99.1% 99.2% 102.1% 102.5% 100.0% 1.2% 2.2%

Milan 5.1 25.9 87.8% 88.3% 87.0% 90.8% 95.6% 100.0% 2.4% 2.6%

Millerton 5.0 8.3 106.3% 100.7% 100.9% 99.7% 100.9% 100.0% -0.9% 1.9%

Pulvers Corners 13kV 4.4 5.8 109.5% 99.0% 101.1% 93.7% 91.3% 100.0% -2.2% 5.4%

Pulvers Corners 34kV 2.7 17.2 137.7% 137.6% 138.7% 136.0% 103.4% 100.0% -8.4% 11.0%

Rhinebeck 27.7 47.8 102.7% 100.7% 101.9% 101.5% 100.8% 100.0% -0.4% 0.7%

Smithfield 1.4 5.8 100.8% 101.3% 102.0% 95.6% 103.7% 100.0% -0.2% 3.0%

Staatsburgh 8.0 27.2 106.8% 102.7% 103.9% 105.7% 101.6% 100.0% -1.0% 1.9%

Stanfordville 5.2 17.0 108.6% 108.5% 109.4% 107.6% 102.8% 100.0% -1.8% 2.2%

Tinkertown 13.0 19.1 105.3% 98.9% 101.6% 102.1% 102.1% 100.0% -0.5% 2.2%

Overall load area 92.8 0.0 105.8% 104.1% 104.5% 100.7% 98.8% 100.0% -1.4% 1.3%

Std. Error 
of 

Forecast
Substation

2015 Peak 
Demand 

Design 
Rating

Growth Factor (2015 =100%) Annual growth trend 
(2010-2015)

2010 2011 2012 2013 2014 2015

Inwood Ave 24.6 47.8 94.3% 109.1% 94.7% 97.9% 103.0% 100.0% 0.5% 6.2%

Reynolds Hill[1] 34.7 45.9 113.8% 108.3% 106.6% 105.4% 100.0% - -2.7% 0.0%

Spackenkill 32.0 47.8 - - 102.5% 101.4% 100.4% 100.0% -0.8% 0.3%

Todd Hill 22.0 47.8 119.2% 118.3% 103.7% 101.3% 101.0% 100.0% -4.4% 4.5%

Overall load area 78.0 0.0 110.8% 124.7% 135.2% 132.8% 102.4% 100.0% -3.0% 15.5%

Std. Error 
of 

Forecast
Substation

2015 Peak 
Demand 

Design 
Rating

Growth Factor (2015 =100%) Annual growth trend 
(2010-2015)

Compliance Filing Attachment 1



 

 20 

Table 3-9: Fishkill Distribution Load Area – Historical Load Growth Estimates (2010-2015) 

 

Table 3-10: Poughkeepsie Industrial Load Area – Historical Load Growth Estimates (2010-2015) 

 

2010 2011 2012 2013 2014 2015

Fishkill Plains 38.7 52.8 105.2% 104.5% 106.4% 103.1% 100.0% 100.0% -1.2% 1.6%

Forgebrook 26.2 47.4 106.7% 101.5% 104.0% 102.5% 101.5% 100.0% -1.0% 1.6%

Knapps Corners 18.9 47.8 - - 106.9% 102.1% 98.5% 100.0% -2.3% 2.3%

Merritt Park 30.3 52.2 100.1% 102.4% 98.7% 98.1% 99.1% 100.0% -0.3% 1.5%

Myers Corners 21.0 35.1 132.2% 126.9% 127.5% 121.0% 100.1% 100.0% -7.0% 6.1%

North Chelsea 19.1 48.3 78.8% 95.9% 99.0% 99.7% 98.5% 100.0% 3.3% 6.1%

Sand Dock 4.3 8.0 108.3% 102.5% 111.6% 101.7% 100.5% 100.0% -2.1% 4.0%

Shenandoah 9.2 18.0 106.3% 99.2% 104.7% 110.8% 106.3% 100.0% -0.2% 4.9%

Overall load area 179.0 0.0 113.6% 107.7% 102.9% 98.9% 92.9% 100.0% -3.4% 4.1%

Std. Error 
of 

Forecast
Substation

2015 Peak 
Demand 

Design 
Rating

Growth Factor (2015 =100%) Annual growth trend 
(2010-2015)

2010 2011 2012 2013 2014 2015

Barnegat 8.5 47.8 103.7% 116.2% 120.5% 116.0% 111.2% 100.0% -1.1% 8.6%

SandDock 23.4 51.0 103.9% 110.4% 106.8% 101.3% 99.5% 100.0% -1.6% 3.3%

Overall load area 31.7 0.0 103.5% 112.0% 110.8% 105.4% 102.4% 100.0% -1.3% 4.3%

Std. Error 
of 

Forecast
Substation

2015 Peak 
Demand 

Design 
Rating

Growth Factor (2015 =100%) Annual growth trend 
(2010-2015)
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3.3 Beneficial Locations for DERs 

Locations were identified as potentially benefitting from DERs when there was a 5% or greater likelihood 
of triggering an infrastructure investment by 2025 (10 years). In total, this includes one transmission area 
– the RD-RJ Lines– and four substations – Coldenham, Lawrenceville, Grimley Road, and Woodstock. Two 
of the substations, Lawrenceville and Woodstock, are winter peaking. While the locations can benefit 
from DER’s, in some instances Central Hudson can provide temporary relief through load transfer or 
other low cost steps. For areas that lack distribution engineering options for deferring upgrades further, 
more costs are avoided by placing the right type of DERs with the right availability at those locations.   

Figure 3-7: Map of Beneficial Locations for DERs 
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4 Avoided T&D Cost Estimates 
Historically, avoided T&D cost studies have not 
produced location specific estimates and have 
not relied on probabilistic methods, which 
quantify the risk mitigation value of managing 
demand.  

The estimates produced here are based on 
2,000 or 10,000 simulations of potential load 
growth patterns for each substation 
and transmission area, respectively. For each 
simulation, we are thus able to assess if the 
relevant design rating is exceeded, identify the 
timing of infrastructure upgrade, quantify the 
magnitude of demand reductions needed to 
avoid the infrastructure upgrade, and calculate 
what the avoided costs associated with deferral 
of infrastructure upgrades would be if demand 
reductions were in place. The detailed 
calculations from each of the simulations at each 
location are used to estimate the expected 
avoided costs per kW. That is, the probabilistic 
method assigns T&D avoided costs when, for 
example, only 10% of potential growth 
trajectories leads to infrastructure upgrades. 
This approach quantifies the risk mitigation 
value provided by resources that reduce 
demand at the right times at each location.  

The purpose of producing avoided T&D costs 
estimates is not necessarily to establish 
payments or incentives for DERs. The objective 
is to allow distributed energy resources to 
compete against each other and against 
traditional engineering solutions – wires, 
transformers, etc. – and thus increase 
competition and improve efficiency. The avoided 
cost estimates signal to DER providers not only 
where DERs are most beneficial but where they 
are most likely to be monetized. They also 

provide a reference point and allow comparison 
of DER costs to traditional engineering solutions.   

To deliver value, however, DERs needs to ramp 
up at the right time and the right place, for the 
right hours, with the right amount of availability, 
and the right level of certainty. 

4.1 Avoided Transmission Costs 

Table 4-1shows the avoided cost estimates for 
each transmission area and year, as well as 
the 10-year levelized avoided cost by location. 
None of the areas are expected to exceed the 
design ratings over the next few years, but there 
is a small probability the ratings will be exceeded 
due to the uncertainty in the growth patterns.  

For most transmission areas, the probability of 
triggering infrastructure upgrades is negligible 
even at ten years out. As shown in Figure 3-3, 
the likelihood of triggering an upgrade by 2025 
is 6.0% for the RD-RJ lines and 2.6% for the WM 
Line. Despite the fact that infrastructure 
upgrades are low probability events, due to the 
magnitude of the anticipated investments – 
$5.5M for the RD-RJ lines and $3M for the WM 
line – demand reductions provide risk mitigation 
value. The 10 year levelized cost for the RD-RJ 
lines is 58.05 $/kW-year and $102.11 $/kW-year 
for the WM line.  

The majority of the transmission areas 
experience little or no avoided costs from DER 
investments. In practice, all avoided T&D costs 
are location specific. Without precise targeting, 
the likelihood that reductions defer or delay 
transmission upgrades is relatively low. We 
include a system wide value, but highlight that it 
is a weighted average of beneficial locations and 
locations without any T&D avoided cost value
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Table 4-1: Avoided Transmission Cost Estimates ($/kW-Year) – 2016-2030 

Forecast 
Year 

Transmission ($/kW-year) 

Ellenville 
Hurley-
Milan 

Mid-
Dutchess 

Northwest 
115-69 

Area 

Northwest 
69kV Area 

Pleasant 
Valley 69 

kV 
RD-RJ Lines 

Southern 
Dutchess 

WM Line 
Westerlo 

Loop 
Territory wide 
(Untargeted) 

2016 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  

2017 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  

2018 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  

2019 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  

2020 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $231.66  $0.00  $12.38  

2021 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $148.58  $0.00  $233.00  $0.00  $26.65  

2022 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $165.01  $0.00  $233.33  $0.00  $31.52  

2023 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $139.04  $0.00  $176.03  $0.00  $36.28  

2024 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $143.78  $0.00  $175.36  $0.00  $37.42  

2025 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $147.15  $0.00  $177.41  $0.00  $38.82  

2026 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $144.97  $0.00  $176.77  $0.00  $38.89  

2027 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $145.94  $0.00  $177.93  $0.00  $39.47  

2028 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $149.59  $0.00  $185.31  $0.00  $55.99  

2029 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $148.50  $0.00  $186.25  $0.00  $56.19  

2030 $0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $152.71  $0.00  $187.10  $0.00  $58.02  

$/kW-Year   
(10-year 
levelized) 

$0.00  $0.00  $0.00  $0.00  $0.00  $0.00  $58.05  $0.00  $102.11  $0.00  $14.33  

Notes: (1) For semi-targeted and untargeted values, the estimates take into account the % of load in the areas with growth related investments; (2) The discount 
rate, 9.43%, was used to annualize the avoided costs; and (3) All values are nominal $. 
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4.2 Avoided Distribution Substation Cost Estimates 

Table 4-2 shows the 10-year levelized avoided 
cost estimates by substation and load area. A 
total of three substations have potential avoided 
costs – Lawrenceville, Coldeham, and Hunter. 
Most substations either have ample room for 
growth or declining loads. For a couple of 
substations – Grimley and Woodstock – load 

growth can be addressed via relatively low cost 
permanent load transfers to neighboring 
substations. Without targeting, the likelihood 
that reductions will be at a location where it 
might help defer or delay substation upgrades is 
relatively low, diluting the value to $0.23 /kW-
year. 

Table 4-2: Avoided Substation Cost Estimates ($/kW-Year) – 10 Year Levelized Value 

 

Notes: (1) For semi-targeted and untargeted values, the estimates take into account the % of load in the areas with growth 
related investments; (2) The discount rate, 9.43%, was used to annualize the avoided costs; and (3) Values are in $2016. 

Load Area Substation
$/kW-Year         

(10-year levelized)
Load Area Substation

$/kW-Year       
(10-year 

levelized)

Hunter $31.46 EastPark $0.00

Lawrenceville $275.34 Hibernia $0.00

New Baltimore $0.00 Milan $0.00
North Catskill $0.00 Millerton $0.00

Vinegar Hill $0.00 Pulvers Corners 13kV $0.00
Westerlo $0.00 Pulvers Corners 34kV $0.00

Load area (untargeted) $1.04 Rhinebeck $0.00

Boulevard $0.00 Smithfield $0.00
East Kingston $0.00 Staatsburgh $0.00

Hurley Ave $0.00 Stanfordville $0.00

Lincoln Park $0.00 Tinkertown $0.00
Saugerties $0.00 Load area (untargeted) $0.00

Woodstock $0.00 InwoodAve $0.00

Load area (untargeted) $0.00 Spackenkill $0.00
Clinton Ave $0.00 ToddHill $0.00

Dashville $0.00 Load area (untargeted) $0.00

Grimley $0.00 Fishkill Plains $0.00
HighFalls $0.00 Forgebrook $0.00

Honk Falls $0.00 Knapps Corners $0.00

Load area (untargeted) $0.00 Merritt Park Industrial $0.00
Galeville $0.00 Myers Corners $0.00

Highland $0.00 North Chelsea $0.00

Modena $0.00 Sand Dock $0.00
Ohioville $0.00 Shenandoah $0.00

Load area (untargeted) $0.00 Load area (untargeted) $0.00
Bethlehem $0.00 Barnegat Industrial $0.00

Coldenham $119.91 Sand Dock Industrial $0.00

East Walden $0.00 Load area (untargeted) $0.00
Marlboro $0.00 Shenandoah Industrial $0.00

Maybrook $0.00 Load area (untargeted) $0.00

Union Ave $0.00
West Balmville $0.00

Load area (untargeted) $0.60

$0.23

5 Newburgh

6 Northeastern 
Dutchess

7 Poughkeepsie

8 Fishkill

9 Poughkeepsie 
Industrial

10 Fishkill 
Industrial

Territory wide (untargeted)

1 Northwest

2 Kingston - 
Saugerties

3 Ellenville

4 Modena
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Table 4-3 summarized the expected avoided costs (in nominal $) by year for each substation with 
potential for avoided costs.   

Table 4-3: Substation Locational Specific Avoided Cost by Year ($/kW) 

Forecast 
Year 

Coldenham Hunter Lawrenceville 
System-wide 
untargeted 

2016 $0.00 $0.00 $0.00 $0.00 
2017 $0.00 $0.00 $0.00 $0.00 
2018 $0.00 $0.00 $0.00 $0.00 
2019 $0.00 $0.00 $0.00 $0.00 
2020 $0.00 $0.00 $414.81 $0.03 
2021 $343.87 $0.00 $544.89 $0.19 
2022 $292.97 $0.00 $607.05 $0.43 
2023 $285.85 $0.00 $610.35 $0.62 
2024 $298.68 $445.78 $604.95 $0.85 
2025 $313.39 $0.00 $649.32 $0.95 
2026 $324.93 $626.94 $628.66 $1.07 
2027 $321.31 $655.33 $578.95 $1.14 
2028 $316.23 $648.10 $687.88 $1.25 
2029 $313.80 $653.86 $616.11 $1.25 
2030 $339.49 $698.17 $595.83 $1.45 

$/kW-Year    
(10-year 

levelized) 
$119.91 $31.46 $275.34 $0.23 

Notes: (1) For system-wide untargeted values, the estimates take into account the 
likelihood reductions would be in areas with value (2) Values are in nominal dollars. 

4.3 Total Avoided System Cost Estimates 

Table 4-4 summarizes the system wide avoided 
T&D costs by year and includes the 10 year net 
present value used to annualize future value. As 
noted several times, in practice, all avoided T&D 
costs are location specific. Without precise 
targeting, the likelihood that reductions defer or 
delay transmission upgrades is relatively low. For 
system-wide untargeted values, the estimates 
take into account the likelihood reductions 

would be in locations with value due to random 
chance. We emphasize that system wide value is 
essentially a weighted average of a few 
beneficial locations with numerous locations 
where reductions do not lead to avoided T&D 
costs. As beneficial locations are included for 
non-wire projects, they are removed from the 
system-wide value.  
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Table 4-4: System Wide Avoided T&D Cost Estimates for 2016–2026 

Forecast Year 
Distribution 
Substation 

Transmission Total 

2016 $0.00 $0.00 $0.00 
2017 $0.00 $0.00 $0.00 
2018 $0.00 $0.00 $0.00 
2019 $0.00 $0.00 $0.00 
2020 $0.03 $12.38 $12.41 
2021 $0.19 $26.65 $26.84 
2022 $0.43 $31.52 $31.94 
2023 $0.62 $36.28 $36.90 
2024 $0.85 $37.42 $38.27 
2025 $0.95 $38.82 $39.76 
2026 $1.07 $38.89 $39.95 
2027 $1.14 $39.47 $40.62 
2028 $1.25 $55.99 $57.24 
2029 $1.25 $56.19 $57.43 
2030 $1.45 $58.02 $59.47 

10 Year  
Levelized Cost  
($/kW-year) 

$0.23 $14.33 $14.55 

 
Notes: (1) For system-wide untargeted values, the estimates take into account the 
likelihood reductions would be in areas with value (2) Values are in nominal 
dollars 
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5 Key Findings and Conclusions 
 

The key findings from the analysis are: 

 Most substations and transmission areas 
are experiencing declining loads or have 
ample room for growth over the next 10 
years. 

 The expected avoided costs vary by 
location and year and are highly 
concentrated. Avoided costs are realized if 
additional resources are placed in the right 
locations. Without targeting, the value of 
distributed resources is diluted.  

 For many distribution substations and 
transmission areas that have expected 
growth, the potential for avoided 
infrastructure upgrades through DER 
resources is minimal because there is 
already sufficient capacity built in the area 
to meet load growth. 

 The avoided cost estimates reflect the 
uncertainty in the forecasts and the risk 
mitigation value of demand management. 
Despite a low likelihood of exceeding 

design rating in the next 10 years, DER 
resources can provide risk mitigation value 
at targeted transmission areas and 
substations if they are at the right 
locations, target the right hours, and are 
available at the right times.    

 In practice, all avoided T&D costs are 
location specific. For system-wide 
untargeted values, the estimates take into 
account the likelihood reductions would be 
in locations with value due to random 
chance. Without precise targeting, the 
likelihood that reductions defer or delay 
transmission upgrades is relatively low. 

The study demonstrates the value of developing 
T&D avoided cost estimates at a local level using 
probabilistic methods. Because the 
methodology is relatively novel, it may require 
future refinements and improvements. Future 
studies can be further bolstered by conducting 
sensitivity analyses and refinement of 
engineering rules, which trigger T&D 
infrastructure upgrades. 
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Appendix A Econometric Models Used to Estimate Historical Growth  
The econometric models were purposefully designed to both estimate historical load growth in 
percentage terms and allow us to weather normalize loads for 1-in-2 weather peaking conditions. 
The key to this process was to model the natural log of the daily peak loads as the dependent variable and 
include year-specific coefficients to estimate the percent change in loads, after controlling for other 
factors. By using the natural log as the dependent variable, all of the explanatory variables reflect the 
percent change in load associated with a unit change in the independent variable.  

The regressions were estimated on the highest 75 local peak days for each year in the 2010 to 2015 
timeframe for a total of up to 450 observations per location. The goal was to include a sufficient number 
of days that reflected peaking conditions for each year. The number of observations by location varies 
slightly because of differences in the amount of data available and because peaks occurring on weekends 
or holidays were excluded. The model estimated daily peaks as a function of weather interacted with day 
of week, month, and historical year. Weather was included using a process that avoids assumptions about 
the type of relationship between weather and load. Rather than assume a constant linear relationship, 
the weather data is split into equally sized bins and a separate relationship is estimated for different 
temperature ranges—also known as a spline regression. All models were estimated using time series 
methods to take into account auto-correlation.5 

Figure A-1 illustrates the model output for one location. A separate model was estimated for each 
substation, transmission area, and planning area. The model explained 98.3% of the variation and, more 
importantly, produced estimates of the percent change in loads—the load growth—relative to 2010, 
after controlling for weather, day of week, and other factors. Figure A-2 shows the year-to-year growth 
and the general trend. The growth trend and the amount of year-to-year variation differ by location 
and are central to developing the probabilistic load forecasts. In addition, the confidence bands for the 
historical growth estimates are linked to the explanatory power of the models. When explanatory power 
is high, confidence bands are tight. When explanatory power is lower, confidence bands are broader.  

The estimates of year-to-year historical load growth also were used to assess the degree to which growth 
patterns are related to each other—that is, the degree to which growth in the prior year predicts growth 
in the following year, technically known as auto-correlation. Each individual site had a limited number of 
individual year growth estimates—five years at most—so the estimate of auto-correlation was developed 
across all sites. The auto-correlation in growth was 0.75 for substations and 0.52 for transmission areas.  

  

                                                            
5 We relied on an iterative feasible GLS model with first order auto-correlation. Other time series options—such as ARIMA and 
the Newey-West model—do not handle gaps in the time series as easily. All options, however, produce consistent estimates.  

Compliance Filing Attachment 1



 

 29 

Figure A-1: Example Load Growth Econometric Model 
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Figure A-2: Example of Historical Load Growth Estimates 
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